
State of California Department of Transportation Page 1
04/20/19 Statement of Ongoing Contracts as of 04/24/19

10District

10-ALP-4-/0

10-AMA-16-2.5/9.3

10-AMA-26-/4.7

10-AMA-49-7.0/22.1

10-CAL-4-43.8/44.3

10-MER-5-13.5/19.2

Fed Aid

HB1

HB1

HM1

HA21

Pgm Code

IN ALPINE, AMADOR, & CALAVERAS

COUNTIES AT VARIOUS LOCATIONS

IN AMADOR COUNTY AT VARIOUS LOCATIONS

AMADOR AND CALAVERAS COUNTIES ON

ROUTE 4 FROM 1.3 MILES WEST OF SIX

MILE ROAD TO CALAVERAS COUNTY LINE

AND ROUTE 26 FROM 0.5 MILE 

IN AMADOR COUNTY IN AND NEAR

PLYMOUTH FROM JUNCTION 49/104 TO EL

DORADO COUNTY LINE

IN CALAVERAS COUNTY ON STATE ROUTE 4

FROM WHITE PINES AND BIG TREES STATE

PARK ENTRANCE

IN SAN JOAQUIN COUNTY ON I-5 AND

STATE ROUTE 32, IN STANISLAUS COUNTY

ON I-5, AND IN MERCED COUNTY ON I-5,

STATE ROUTE 152 AND STA

Description 

REMOVE TREES

RUMBLE STRIP ISTALLATION

RUMBLE STRIP INSTALLATION

REPAIR FAILED PAVEMENT AREAS

CONSTRUCT WALL FOR SEDIMENT CONTROL

SEISMIC RETROFIT OF ELEVEN BRIDGES

Type Of Work

STEVE MANNING CONSTRUCTION,

INC.

NEVADA BARRICADE & SIGN CO

INCDBA GOLDEN STATE STRIPING &

SIGNS

DREAMBUILDER CONSTRUCTION

CORP.

GEORGE REED, INC.

K.W. EMERSON, INC.

BRIDGEWAY CIVIL CONSTRUCTORS,

INC.

Contractor

REDDING  CA 96049

RENO  NV 89515

PLACENTIA  CA 92870

STOCKTON  CA 95354

SAN ANDREAS  CA 95244

VACAVILLE  CA 95688

(530)222-0810

(775)331-5100

(714)646-3697

(209)523-0734

(209)754-3839

(707)455-7033

TONY CIPPONERI

IQBAL AULAKH

Resident
Engineer

(209)599-1940

 

 

 

(209)479-3608

 

 $8,537,196

 $3,785,484

 $2,256,061

 $4,827,687

 $7,308,327

 $2,377,435

Bid + CCOs

 $5,513,172

 $0

 $0

 $0

 $6,829,461

 $0

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

04/26/18

09/21/18

01/07/19

11/19/18

10/24/16

11/09/18

Awarded

05/16/18

10/22/18

01/23/19

12/10/18

11/28/16

11/30/18

Approved

09/13/19

09/30/19

Est Comp

 31%

 0%

 0%

 0%

 97%

 0%

%Time

 65%

 0%

 0%

 0%

 92%

 0%

% Work 

SUSPENDED

 

 

 

SUSPENDED

 

Message

10-1F6414

10-1C4304

10-1F7404

10-1J1104

10-0F2804

10-0P5504

Contract 

  

SSTG-X005-(001)E

SNHG-000C-(489)E

  

ACST-PP00-(152)E

B1ST-000C-(488)E

  

--()

--()

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

PO BOX 491660

P.O. BOX 20459

1324 LAWSON LN

140 EMPIRE AVE

413 W SAINT CHARLES

4950 ALLISON PARKWAY, SUITE A

952 GOODWIN DRIVE

850 S. GUILD AVE.

STE. 107

RIPON CA 95366

LODI, CA 95240

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 2
04/20/19 Statement of Ongoing Contracts as of 04/24/19

10District

10-MER-5-25.9/32.1

10-MER-5-/17

10-MER-59-16.0/16.2

10-MER-99-17.6/19.6

10-MER-99-35.9/37.3

10-MER-152-/40.9

Fed Aid

HM3

HB1

HM1

HA22

HM4

Pgm Code

IN MERCED AND STANISLAUS COUNTIES AT

VARIOUS LOCATIONS

IN MERCED COUNTY NEAR LOS BANOS  FROM

FRESNO COUNTY LINE TO 0.5_  MILE

SOUTH OF ROUTE 5/152  SEPARATION

IN THE CITY OF MERCED FROM NORTH OF

COOPER AVENUE TO SOUTH FORK BLACK

RASCAL CREEK BRIDGE. INTERSECTION

SAFETY IMPROVEMENTS.

IN MERCED COUNTY NEAR MERCED FROM 0.3

MILE NORTH OF BLACK RASCAL __ CANAL

TO 0.1 MILE NORTH OF WEBBER CANAL

IN MERCED AND STANISLAUS COUNTIES

NEAR TURLOCK FROM 0.3 MILE NORTH OF

BRADBURY ROAD OVERCROSSING TO 0.2

MILE NORTH OF STANISLAUS C

IN MERCED COUNTY IN AND NEAR LOS _

BANOS FROM SANTA CLARA COUNTY LINE TO

MADERA COUNTY LINE

Description 

POLYESTER CONCRETE OVERLAY, REPLACE

PAVEMENT REHABILITATION

INTERSECTION SAFETY IMPROVEMENTS.

RHMA OVERLAY

PAVEMENT REHABILITATION

PAVEMENT DELINEATION

Type Of Work

MYERS AND SONS CONSTRUCTION,

LP

GRANITE CONSTRUCTION COMPANY

GEORGE REED, INC.

GEORGE REED, INC.

A TEICHERT&SON INC.  DBA

TEICHERT CONSTRUCTION.

PAVE-TECH INC.

Contractor

SACRAMENTO  CA 95834

FRESNO  CA 93706

MODESTO  CA 95352

STOCKTON  CA 95354

ROSEVILLE, CA. 95661

VISTA  CA 92081

(916)283-9950

(559)441-5700

(209)523-0734

(209)523-0734

 

(760)727-8700

MUHAMMAD RAHMAN

MUHAMMAD RAHMAN

MUHAMMAD RAHMAN

RAAID ABOUZEDAN

Resident
Engineer

(559)905-5501

 

(559)905-5501

 

(559)905-5501

(559)906-9831

 $3,517,975

 $10,098,810

 $1,862,595

 $1,435,480

 $11,855,746

 $3,197,111

Bid + CCOs

 $3,474,580

 $0

 $0

 $0

 $11,140,473

 $2,242,475

Comp To  date

 $67,615

 $0

 $0

 $0

 $198,422

 $2,242,475

This Month

03/23/18

01/30/19

10/03/18

01/24/19

11/17/17

12/28/18

Awarded

04/17/18

03/21/19

11/08/18

02/11/19

11/30/17

01/18/19

Approved

06/28/19

08/20/19

05/06/19

08/02/19

Est Comp

 74%

 0%

 0%

 0%

 96%

 14%

%Time

 97%

 0%

 0%

 0%

 94%

 70%

% Work 

 

 

 

 

 

 

Message

10-1G5004

10-1H4104

10-1E3504

10-1J1404

10-1C1804

10-1J5504

Contract 

  

  

SSTG-S059-(079)E

  

ACNH-P099-(617)E

  

  

  

--()

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

4600 NORTHGATE BLVD SUITE 100

2716 S. GRANITE COURT

PO BOX 4760

140 EMPIRE AVE

400SUN RISE AVE, SUITE 300

2231 LA MIRADA DRIVE

3469 YEAGER DRIVE

3469 YEAGER DRIVE.

3469 YEAGER DRIVE

2374 INDUSTRIAL ROWE

MADERA, CA. 93637

MADERA, CA. 93637

MADERA, CA. 93637

TURLOCK, CA 95380

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 3
04/20/19 Statement of Ongoing Contracts as of 04/24/19

10District

10-MER-165-/0

10-MPA-49-.3/23

10-MPA-49-30.0/40

10-MPA-140-370.0/51.8

10-SJ-0-/0

10-SJ-4-.2/8.3

Fed Aid

HB1

000000000

000

20.20.201

130

HM4

Pgm Code

IN MARIPOSA, MERCED AND STANISLAUS

COUNTIES AT VARIOUS COUNTIES

IN MARIPOSA AND TUOLUMNE COUNTIES

NEAR BOOTJACK AND SONORA FROM 0.3

MILE NORTH OF MARIPOSA COUNTY LINE TO

CALAVERAS TUOLUMNE COUNT

IN MARIPOSA COUNTY, SR 49 AT MULTIPLE

LOCATIONS

IN MARIPOSA COUNTY ON STATE ROUTE 140

FROM POSTMILE 37.0 TO POSTMILE 51.8

IN SAN JOAQUIN COUNTY AT VARIOUS

LOCATIONS

IN SAN JOAQUIN AND STANISLAUS

COUNTIES AT VARIOUS LOCATIONS

Description 

CONSTRUCT RUMBLE STRIPS

CONSTRUCT RUMBLE STRIP & TRAFFIC

SLIP-OUT AND LANDSLIDE REPAIR

DEBRIS REMOVAL AND SLOPE

STABILIZATION

PAVEMENT DELINEATION

RUMBLE STRIP INSTALLATIONS

Type Of Work

NEVADA BARRICADE & SIGN CO

INCDBA GOLDEN STATE STRIPING &

SIGNS

DREAMBUILDER CONSTRUCTION

CORP.

ACCESS LIMITED CONSTRUCTION

CROOK LOGGING, INC.

CHRISP COMPANY

DREAMBUILDER CONSTRUCTION

CORP.

Contractor

RENO  NV 89515

PLACENTIA  CA 92870

OCEANO, CA 93445

GROVELAND, CA 95321

FREMONT  CA 94539

PLACENTIA  CA 92870

(775)331-5100

(714)646-3697

 

 

(510)656-2840

(714)646-3697

MANDIP SANDHU

COLIN DORAN

ABLEDU, DAVID

DORAN, COLIN

WALI WAZIRI

Resident
Engineer

(559)246-9433

(209)754-1017

(209)483-5812

(209)754-1017

(209)470-8790

 

 $3,584,787

 $904,061

 $3,885,000

 $4,985,000

 $3,551,904

 $1,533,061

Bid + CCOs

 $2,833,307

 $757,377

 $0

 $3,705,623

 $0

 $0

Comp To  date

 $567,719

 $182,368

 $0

 $1,193,139

 $0

 $0

This Month

08/31/18

09/24/18

03/15/19

10/26/18

01/02/19

11/09/18

Awarded

09/25/18

10/22/18

03/18/19

11/05/18

01/23/19

11/30/18

Approved

07/17/19

05/20/19

07/05/19

06/07/19

07/25/19

Est Comp

 46%

 62%

 0%

 71%

 0%

 0%

%Time

 79%

 84%

 0%

 74%

 0%

 0%

% Work 

 

 

 

 

SUSPENDED

 

Message

10-1E5804

10-1E5704

10-1K7604

10-1K4704

10-1J5604

10-1C4804

Contract 

SSTG-000C-(484)E

SNHG-P049-(176)E

  

  

  

SSTG-000C-(478)E

--()

--()

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

P.O. BOX 20459

1324 LAWSON LN

1102 PIKE LANE

P.O. BOX 239

43650 OSGOOD ROAD

1324 E LAWSON LN

3469 YEAGER DRIVE

560 MOUNTAIN RANCH

ROAD

850 GUILD AVE #107

560 MOUNTAIN RANCH

RD.

952 GOODWIN DRIVE

MADERA,93637, CA

SAN ANDREAS, CA. 95249

LODI, CA 95240

SAN ANDRES, CA 95249

RIPON, CA 95366

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 4
04/20/19 Statement of Ongoing Contracts as of 04/24/19

10District

10-SJ-5-16.1/35.7

10-SJ-5-21.4/0

10-SJ-5-25.8/26.1

10-SJ-5-26.5/27

10-SJ-12-.1/4.4

10-SJ-88-16.4/25.4

Fed Aid

HM

HA22

HA22

Pgm Code

IN SAN JOAQUIN COUNTY IN

LATHROP/STOCKTON ON STATE ROUTE 5 ON

LOUISE AVE TO 8 MILE ROAD

IN SAN JOAQUIN COUNTY ON INTERSTATE 5

(I-5) AT PM 10.65 AND AT R21.44.

IN SAN JOAQUIN COUNTY IN STOCKTON AT

VARIOUS BRIDGE LOCATIONS

IN SAN JOAQUIN COUNTY IN STOCKTON AT

STOCKTON CHANNEL VIADUCT

IN SAN JOAQUIN COUNTY NEAR TERMINOUS

FROM MOKELUMNE RIVER BRIDGE TO LITTLE

POTATO SLOUGH BRIDGE

IN SAN JOAQUIN COUNTY AT AND NEAR

CLEMENTS FROM 0.1 MILE EAST OF DISCH

ROAD TO AMADOR COUNTY LINE

Description 

ROADSIDE PAVING, MVP'S AND ACCESS

IMPROVING FREIGHT MOBILITY BY

SEISMIC RETROFIT OF VARIOUS BRIDGES

REPAIR BRIDGE CROSSFRAMES

ROADWAY REHABILITATION

DIGOUT AND REPAIR OF LOCALIZED

Type Of Work

A. TEICHERT & SON INC. DBA

TEICHERT CONSTRUCTION

M.C.M. CONSTRUCTION, INC.

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION, INC.

ABHE & SVOBODA, INC.

OC JONES & SONS, INC

GEORGE REED, INC.

Contractor

ROSEVILLE  CA 95661

NORTH HIGHLANDS  CA 95660

IRVINE  CA 92606

JORDAN  MN 55352

BERKELEY CA 94710

MODESTO  CA 95354

(916)757-6400

(916)334-1221

(949)252-0441

(952)447-6025

(510)526-3424

(209)523-0730

RANBIR BHULLAR

OBAIDULLAH RASHID

"ABDUL"

DAVID ABLEDU

ARIEL I. MENDOZA

OSHITA, STAN

DAVID ABLEDU

Resident
Engineer

(209)639-4306

(209)470-8782

(209)483-5812

(209)471-4008

(209)333-6928

(209)483-5812

 $2,410,001

 $1,200,075

 $2,128,852

 $818,396

 $40,576,010

 $6,351,250

Bid + CCOs

 $553,540

 $699,570

 $2,126,064

 $818,395

 $40,294,059

 $5,966,822

Comp To  date

 $513,840

 $221,645

 $268,936

 $0

 $0

 $1,083,651

This Month

11/15/18

10/04/18

11/07/17

03/02/17

08/13/13

08/31/18

Awarded

12/10/18

11/08/18

12/18/17

03/15/17

08/28/13

09/20/18

Approved

08/12/19

08/06/19

04/24/19

04/04/19

03/28/19

04/30/19

Est Comp

 12%

 42%

 99%

 100%

 100%

 93%

%Time

 23%

 57%

 98%

 100%

 100%

 93%

% Work 

 

 

 

COMPLETED

COMPLETED

 

Message

10-0X7204

10-1H3414

10-0G7204

10-1E8904

10-0G8004

10-0Q1804

Contract 

ACIM-005 -(352)E

B1IM- 005-(351)E

ACNH-X077-(025)E

  

NH-P012-(112)E

ACNH-P088-(070)E

--()

--()

--()

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

400 SUNRISE BLVD

PO BOX 620

16351 CONSTRUCTION CIRCLE WES

18100 DAIRY LANE

1520 FOURTH STREET

140 EMPIRE AVE

952 GOODWIN DRIVE

3663 ARCH ROAD,

SUITE-500

850 GUILD AVENUE #107

850 S. GUILD AVENUE

1110 WEST KETTLEMAN

LANE, #35

850 S. GUILD AVE.,

STE 107

RIPON, CA 95366

STOCKTON, CA 95215

LODI, CA 95240

LODI, CA 95240

LODI, CA 95240

LODI, CA 95240

Accepted

04/05/19

03/28/19

Location
Storm Water
Plan



State of California Department of Transportation Page 5
04/20/19 Statement of Ongoing Contracts as of 04/24/19

10District

10-SJ-99-.9/0

10-SJ-99-8.9/9.5

10-SJ-99-31.3/0

10-SJ-99-/.7

10-SJ-132-.4/7.1

10-SJ-205-/2.6

Fed Aid

HB71

HE13

HA21

HA22

HM1

Pgm Code

ADA UPGRADES IN SAN JOAQUIN COUNTY ON

STATE ROUTE 99 IN THE CITIES OF RIPON

AND LODI.

IN SAN JOAQUIN COUNTY IN AND NEAR

MANTECA FROM 1.0 MILE NORTH OF LOUISE

AVENUE TO 0.3 MILE NORTH OF LATHROP

ROAD__________________

IN SAN JOAQUIN, STANISLAUS, AND

TUOLUMNE COUNTIES AT VARIOUS

LOCATIONS

ON ROUTE 99 IN RIPON AT THE COUNTY

LINE OF SAN JOAQUIN COUNTY AND

STANISLAUS COUNTY AT THE STANISLAUS

RIVER BRIDGES (29-0013 L/R)

IN SAN JOAQUIN COUNTY NEAR VERNALIS

ON SR 132 FROM I-580 TO STANISLAUS

COUNTY LINE

IN SAN JOAQUIN COUNTY IN AND NEAR

TRACY, FROM ALAMEDA COUNTY LINE TO

0.22 MI EAST OF HANSEN RD OC AND FROM

0.19 MI W OF GRANT LINE

Description 

ADA ACCESSIBILITY IMPROVEMENTS

REPLACEMENT PLANTING AND IRRIGATION

INSTALL HIGH FRICTION SURFACE

BRIDGE REPLACEMENT

REPAIR PCC PAVEMENT

RHMA RESURFACING

Type Of Work

FBD VANGUARD CONSTRUCTION INC

WABO LANDSCAPE & CONSTRUCTION

AMERICAN CIVIL CONSTRUCTORS

WEST COAST LLC

M.C.M. CONSTRUCTION, INC.

BAY CITIES PAVING & GRADING,

INC.

GOODFELLOW BROS CALIFORNIA,

LLC.  DAVID MITCHELL

Contractor

LIVERMORE  CA 94550

HERCULES  CA 94547

BENICIA  CA 94510

NORTH HIGHLANDS  CA 95660

CONCORD  CA 94520

LIVERMORE  CA 94551

(925)245-1300

(510)741-9226

(707)746-8028

(916)334-1221

(925)687-6666

(925)449-5764

ARIEL MENDOZA

OSHITA, STANLEY /

CASEY, COREY

RANBIR BHULLAR

CHRISTOPHER HANSON

WALI WAZIRI

WALI WAZIRI

Resident
Engineer

(209)639-4686

(209)608-0711

(209)639-4306

(209)479-4053

(209)470-8790

(209)470-8790

 $985,424

 $1,805,373

 $2,274,000

 $7,295,787

 $23,419,277

 $9,747,195

Bid + CCOs

 $0

 $1,354,973

 $0

 $589,450

 $22,649,927

 $5,260,283

Comp To  date

 $0

 $68,917

 $0

 $561,450

 $0

 $0

This Month

12/05/18

03/29/18

08/24/18

11/30/18

07/20/16

05/01/18

Awarded

12/17/18

04/17/18

09/20/18

12/17/18

08/11/16

05/30/18

Approved

07/02/19

05/31/22

10/18/19

05/13/20

03/29/19

04/08/19

Est Comp

 0%

 100%

 0%

 4%

 99%

 99%

%Time

 0%

 75%

 0%

 8%

 94%

 53%

% Work 

 

OVER RUN

SUSPENDED

 

 

 

Message

10-1C0604

10-0E6144

10-1E5904

10-0L0204

10-0G8204

10-1G8104

Contract 

ACNH-P099-(632)E

STPL-6210-(012)

HSNH-000C-(482)E

B1NH-P099-(634)E

NHP-P132-(050)E

ACIM- 205-(348)E

--()

--()

--()

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

550 GREENVILLE ROAD

726 ALFRED NOBEL DR.

2990 BAY VISTA COURT

6413 32ND STREET

1450 CIVIC CT #400 BLDG B

50 CONTRACTORS STREET

850 S. GUILD AVE.

SUITE 107

850 SOUTH GUILD

AVENUE, #107

952 GOODWIN DRIVE

925 GOODWIN DRIVE

611 SAN JUAN AVENUE

952 GOODWIN DRIVE

LODI, CA 95240

LODI, CA 95240

RIPON, CA 95366

RIPON, CA 95336

STOCKTON, CA 95203

RIPON, CA 95366

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 6
04/20/19 Statement of Ongoing Contracts as of 04/24/19

10District

10-STA-99-13.9/15.1

10-STA-99-18.0/19.7

10-STA-99-18.0/21.2

10-STA-99-20.9/24.7

10-STA-99-/24.8

10-STA-108-28.9/37.2

Fed Aid

HA21

HB1

HB1

HB4N

HA22

HM1

Pgm Code

IN MODESTO AT SOUTH MODESTO OH,

TUOLUMNE RIVER AND S MODESTO UC. TO

0.2 MILE SOUTH OF TUOLUMNE BOULEVARD

BRIDGE

SR 99 CARPENTER/BRIGGSMORE LANDSCAPE

IN STANISLAUS COUNTY IN MODESTO ON

STATE ROUTE 99 AT BECKWITH ROAD

INTERCHANGE

IN STANISLAUS AND SAN JOAQUIN CO IN

MODESTO, SALIDA, RIPON AND_____

MANTECA FROM 0.5 MILES SOUTH OF

PALENDALE AVE OC TO YOSEMITE 

IN STANISLAUS COUNTY ON STATE ROUTE

99 AT ALL NORTHBOUND AND SOUTHBOUND

OFF- AND ON-RAMPS

IN STA CO IN & NEAR RIVERBANK FROM

1.2 MI E OF RTE 219 TO 0.1 MI W OF

OAK AVE & IN SJ CO IN & NEAR  ESCALON

FROM PLAZA AVE TO STA 

Description 

UPGRADE APPROACH SLABS, JOINT SEALS

LANDSCAPE

COLLISION SEVERITY REDUCTION

LENGTHEN EXST LN TRANS & CONST AUX

ROADWAY REHABILITATION

RUBBERIZED HOT MIX ASPHALT OVERLAY

Type Of Work

MYERS & SONS CONSTRUCTION, LLC

BORTOLUSSI & WATKIN, INC.

A. TEICHERT & SONS INC. DBA

TEICHERT CONSTRUCTION

BAY CITIES PAVING & GRADING,

INC.

A. TEICHERT & SON, INC. DBA

TEICHERT CONSTRUCTION

BAY CITIES PAVING & GRADING,

INC.

Contractor

SACRAMENTO  CA 95834

SAN RAFAEL  CA 94901

FRESNO CA 93725

CONCORD  CA 94520

STOCKTON CA 95206

CONCORD CA 94520

(916)283-9950

(415)453-4675

(559)813-3100

(925)687-6666

(209)983-2300

(925)687-6666

HASSAN JAKHAR

OSHITA, STAN

RANBIR BHULLAR

CHRIS HANSON

OBAIDULLAH RASHID

"ABDUL"

WALI WAZIRI

Resident
Engineer

(209)639-4304

(209)608-0711

(209)639-4306

(209)479-4053

(209)470-8782

(209)470-8790

 $4,822,581

 $506,738

 $8,375,000

 $13,149,121

 $21,181,860

 $3,854,017

Bid + CCOs

 $1,472,670

 $297,600

 $2,081,825

 $9,233,341

 $0

 $0

Comp To  date

 $1,093,226

 $135,112

 $1,810,055

 $496,776

 $0

 $0

This Month

09/27/18

12/04/18

11/09/18

12/20/17

12/05/18

04/03/19

Awarded

10/22/18

12/19/18

11/30/18

01/04/18

12/21/18

04/19/19

Approved

05/01/19

05/31/22

12/02/19

07/01/19

02/20/20

Est Comp

 22%

 35%

 14%

 76%

 0%

 0%

%Time

 30%

 59%

 25%

 70%

 0%

 0%

% Work 

 

 

 

 

SUSPENDED

 

Message

10-1C8704

10-0X56Y4

10-0V1104

10-1C3004

10-1C2904

10-1H4704

Contract 

B1NH-P099-(631)E

HSNH-P099-(627)E

HSNH-P099-(633)E

ACNH-P099-(616)E

B1NH-P099-(629)E

ACNH-000C-(492)E

--()

--()

--()

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

4600 NORTHGATE BLVD

77 LARKSPRUR STREET

5771 S TOYOTA AVE

1450 CIVIC CT BLDG B #400

265 VAL DERVIN PARWAY

1450 CIVIC CT BLDG B #400

850 SOUTH GUILD AVE,

SUITE 107

952 GOODWIN DRIVE

952 GOODWIN DRIVE

952 GOODWIN DRIVE

952 GOODWIN DRIVE

LODI, CA 95240

RIPON, CA 95366

STOCKTON CA 95215

RIPON, CA 95366

RIPON CA 95366

Accepted

Location
Storm Water
Plan
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10-STA-108-/0

10-STA-132-/13.3

10-TUO-108-/L.4

10-TUO-108-/50

10-TUO-120-11.2/18.2

10-TUO-120-48.8/50.7

Fed Aid

HM1

HB1

HA22

HA42

Pgm Code

IN STANISLAUS COUNTY IN MODESTO ON

STATE ROUTE 132 AT THREE LOCATIONS

AND IN RIVERBANK ON STATE ROUTE 108

AT FOUR LOCATIONS

IN STANISLAUS COUNTY IN AND NEAR

VERNALIS FROM SAN JOAQUIN COUNTY LINE

TO 0.1 MILE WEST OF CARPENTER ROAD

IN TUO CO ABOUT 5.8 MI WEST OF

JAMESTOWN ON RTE 108 FROM RTE 120 TO

0.4 MI EAST OF RTE 120 & ON RTE 120

FROM 0.2 MI NORTH OF O'BYR

IN TUOLUMNE COUNTY NEAR SONORA AT

VARIOUS LOCATIONS FROM ROUTE 108/49

JUNCTION TO 0.7 MILE EAST OF  CLARKS

FORK ROAD

IN TUOLUMNE AND STANISLAUS COUNTY,

NEAR OAKDALE AND SONORA, FROM WEST OF

LANCASTER ROAD TO MOCCASIN CREEK

BRIDGE. REHABILITATE PAV

IN TUOLUMNE COUNTY ON STATE ROUTE 120

ABOUT 1.5 MILES EAST OF SWEET WATER

ROAD TO 0.5 MILE WEST OF SOUTH FORK

TUOLOMNE RIVER BRIDG

Description 

UPGRADE ADA RAMPS AND SIDEWALKS

RHMA OVERLAY

UPGRADE STOP-CONTROLLED

CONSTRUCT RUMBLE STRIPS, PAVEMENT

SHOULDER WIDENING

SLOPE REPAIR

Type Of Work

FBD VANGUARD CONSTRUCTION

CHESTER BROSS CONSTRUCTION

COMPANY

GEORGE REED, INC.

NEVADA BARRICADE & SIGN CO

INCDBA GOLDEN STATE STRIPING &

SIGNS

GEORGE REED, INC.

STEVE MANNING CONSTRUCTION,

INC.

Contractor

LIVERMORE  CA 94550

HANNIBAL MO 63401

MODESTO  CA 95352

RENO  NV 89515

MODESTO  CA 95352

REDDING  CA 96003

(925)245-1300

(573)221-5958

(209)523-0734

(775)331-5100

(209)523-0734

(530)222-0810

TONY CIPPONERI

TROY SCHEIBER

COLIN DORAN

COLIN DORAN

COLIN DORAN

COLIN DORAN

Resident
Engineer

(209)609-4892

(209)948-3966

(209)754-1017

(209)754-1017

(209)754-1017

(209)754-1017

 $1,561,067

 $4,021,874

 $3,393,857

 $1,414,053

 $21,698,901

 $509,480

Bid + CCOs

 $286,687

 $720,108

 $19,750

 $125,151

 $21,513,777

 $228,025

Comp To  date

 $0

 $0

 $19,750

 $125,151

 $0

 $228,025

This Month

11/09/18

06/13/18

10/11/18

12/06/18

11/08/17

11/08/18

Awarded

12/10/18

07/09/18

11/08/18

01/09/19

11/28/17

11/30/18

Approved

08/08/19

12/28/18

07/19/19

07/02/19

03/18/19

06/17/19

Est Comp

 14%

 47%

 0%

 5%

 100%

 9%

%Time

 18%

 18%

 1%

 9%

 100%

 45%

% Work 

SUSPENDED

 

 

 

COMPLETED

 

Message

10-0W9014

10-1H4604

10-1C5404

10-1C4404

10-3A7304

10-0Y7904

Contract 

ACST-X099-(622)E

ACNH-P132-(053)E

SNHG-X109-(005)E

SNHG-P108-(054)E

ACNH-000C-(466)E

ACNH-P120-(061)E

--()

--()

--()

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

550 GREENVILLE ROAD

P.O. BOX 430

P. O. BOX 4760

P.O. BOX 20459

PO BOX 4760

5211 CHURN CREEK ROAD

952 GOODWIN DRIVE

3663 ARCH ROAD

560 MOUNTAIN RANCH

ROAD

560 MOUNTAIN RANCH

ROAD

560 MOUNTAIN RANCH

ROAD

560 MOUNTAIN RANCH

ROAD

RIPON, CA 95366

STOCKTON CA 95215

SAN ANDREAS, CA. 95249

SAN ANDREAS, CA. 95249

SAN ANDREAS, CA. 95249

SAN ANDREAS, CA. 95249

Accepted

04/02/19

Location
Storm Water
Plan
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 $11,078,271 $152,788,485 $263,688,906

10-TUO-120-534.0/53.4

Fed Aid

000000000

000

Pgm Code

IN TUOLUMNE COUNTY, ROUTE 120 10

MILES EAST OF GROVELAND

Description 

REMOVE FAILED SLOPE, ROCK, TREE AND

DEBRIS

Type Of Work

CCFG CONSTRUCTION

Contractor

SONORA, CA 95370

 

SCHIEBER, TROY

Resident
Engineer

(209)333-6995

 $685,000

Bid + CCOs

 $0

Comp To  date

 $0

This Month

04/05/19

Awarded

04/10/19

Approved

05/13/19

Est Comp

 0%

%Time

 0%

% Work 

 

Message

10-1K9204

Contract 

  

  

  

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

  

17750 WARDS FERRY ROAD 850 S GUILD AVE SUITE

107

LODI, CA 95240

Accepted

Location
Storm Water
Plan



10-1F6414

10-1C4304

10-1F7404

10-1J1104

10-0F2804

10-0P5504

10-1G5004

10-1H4104

10-1E3504

10-1J1404

10-1C1804

10-1J5504

10-1E5804

10-1E5704

10-1K7604

10-1K4704

10-1J5604

10-1C4804

10-0G7204

10-1E8904

10-0X7204

10-1H3414

Contract

10-ALP-4-/0

10-AMA-16-2.5/9.3

10-AMA-26-/4.7

10-AMA-49-7.0/22.1

10-CAL-4-43.8/44.3

10-MER-5-13.5/19.2

10-MER-5-25.9/32.1

10-MER-5-/17

10-MER-59-16.0/16.2

10-MER-99-17.6/19.6

10-MER-99-35.9/37.3

10-MER-152-/40.9

10-MER-165-/0

10-MPA-49-.3/23

10-MPA-49-30.0/40

10-MPA-140-370.0/51.8

10-SJ-0-/0

10-SJ-4-.2/8.3

10-SJ-5-25.8/26.1

10-SJ-5-26.5/27

10-SJ-5-16.1/35.7

10-SJ-5-21.4/0

Cnty Rt Pm

1

1

1

1

1

1

2

2

2

2

2

2

3

3

3

3

3

3

4

4

4

4

Page
Statement of Ongoing Contracts - Index



10-0G8004

10-0Q1804

10-1C0604

10-0E6144

10-1E5904

10-0L0204

10-0G8204

10-1G8104

10-1C8704

10-1C2904

10-0X56Y4

10-0V1104

10-1C3004

10-1H4704

10-0W9014

10-1H4604

10-1C5404

10-1C4404

10-3A7304

10-0Y7904

10-1K9204

Contract

10-SJ-12-.1/4.4

10-SJ-88-16.4/25.4

10-SJ-99-.9/0

10-SJ-99-8.9/9.5

10-SJ-99-31.3/0

10-SJ-99-/.7

10-SJ-132-.4/7.1

10-SJ-205-/2.6

10-STA-99-13.9/15.1

10-STA-99-/24.8

10-STA-99-18.0/19.7

10-STA-99-18.0/21.2

10-STA-99-20.9/24.7

10-STA-108-28.9/37.2

10-STA-108-/0

10-STA-132-/13.3

10-TUO-108-/L.4

10-TUO-108-/50

10-TUO-120-11.2/18.2

10-TUO-120-48.8/50.7

10-TUO-120-534.0/53.4

Cnty Rt Pm

4

4

5

5

5

5

5

5

6

6

6

6

6

6

7

7

7

7

7

7

8

Page
Statement of Ongoing Contracts - Index
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District

 $63,093,307

Work Completed This Period

 Statement of Ongoing Contracts -Summary

10District

 $263,688,906  $152,788,485

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

Category

 $12,157,196

 $105,130,675

 $10,674,767

 $45,539,558

 $90,186,711

 Bid + CCO

 $5,813,823

 $91,222,669

 $8,471,122

 $15,754,245

 $31,526,626

 Work Comp

District Total:

Work completed this Period:  $63,093,307

-I-

-F-

-S-

-SH-
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